



Biomass Utilization Feasibility Study for Mono County

Monthly Progress Report # 2

Date: August 5, 2013

Report Period: July 1 to July 31, 2013

Prepared By: Tad Mason, Forester and Project Manager
Frederick Tornatore, Exec VP & Chief Technical Officer
Matt Hart, Energy Specialist

Introduction: This monthly progress report provides Mono County and other interested parties with an update on activities conducted in support of the biomass utilization feasibility study.

Project Activities:

- Completed Task 1 Pre-Work Conference meeting.
- Conducted site visits.
- Conducted in person interviews with key stakeholders.
- Commenced current body of knowledge search.
- Commenced biomass feedstock availability and cost analysis.
- Commenced site selection analysis.

Highlights of Projected Activities planned for the next 30 days:

- Complete biomass feedstock availability and cost analysis.
- Continue facility site selection process.
- Confirm current body of knowledge.